WWTU Project Payments

As of March 29, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
_
1. Western Interceptor - Division 1, i, HLiV

$ . § 2,611,969. % $  2,611,970.00
$ 384684700 | $ (108,921.85)| 8% 3,738025.15| 8 $ 3,738,025.00 100.00%
Construction: Division 111 (Allas Excavating Inc.) $ 1,948,585.00 $ 1948,585.00 |$ 1,910,532.00 $  1,910,532.00 98.05%
Gambs, Mucker & Bauman $ 10,417.00 8 10,417.00 | % 10,417.00 3 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | & 1,800.00 $ 1,800.00
Ball State University 5 709.00 $ 709.00 1 8 709.00 $ 709.00

Gary Brown % 175.75 3 175751 8 175.75 $ 175.75

James Erwin $ 1,204.50 $ 1,204.50 { $ 1,204.50 3 1,204.50

Greeley & Hansen $ 165,537.06 $ 165,537.06

IMPROVEMENT FUND $ 1689517.31 $ 166,917.31

TOTALS $ 9,942,130.25 | § 436,647.56 | $ 10,378,777.81 | $ 10,082,345.31 $ 10,090,489.31

2. Digester Renovation
Engineer 2003 estimate $ 8.5 M

Design: (Wessler & Assoc) $ 190,00000 % 888844 | % 198,888.44 | % 198,888.00 3 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler & Assoc] $§  680,000.00 ; $ 365000.00 | § 1,045000.00 [$  990,516.31 $ 990,516.31 94.79%
Construction: (Bowen Engineering) $ 8244000.00 : $ 149550.00 | $ 8393 550.00|% 8378,080.00 $ 8,378,080.00 98.82%
Construction Engineering: (Wessler & Assoc.) $ 650,00000!% 11100000 | & 78100000 % 753,390.00 $ 753,390.00 99.00%

Ice Miller LLP $ 15,247.00 % 15247001 % 15,247.00 5 15,247.00

Bingham-McHale $ 2.044.00 3 2044008 2,044.00 $ 2,044.00

Umbaugh 3 30,000.00 3 30,000.00 | $ 30,000.00 3 30,000.00

Gambs, Mucker & Bauman $ 5,359.00 $ 5.359.00 | $ 5.359.00 $ 5,359.00

SRF Loan Program $ 1,000.00 3 10000018 1,000.00 $ 1,000.00
2006 SRF LOAN $ 8,345000.001% 8,345,000.00 $  8,345,000.00 100.00%

1998 SRF LOAN $ 1,030,149.00 $  1,030,149.00

Aerobic Systems $ 94,500.00 | $ - $ 9450000 | § 94,500.00 $ 94,500.00

Merreli Brothers ] 3423935 | 8 - $ 3423935 | § 34,239.35 $ 34,235.35

IMPROVEMENT FUND § 787,785.86 $ 787,785.86

SRF EQUIP REPL FUND $  367,000.00 $ 367,000.00

TOTALS $ 9,946,389.35 | § ©634,43844 | $ 10,580,827.79 | $ 11,162,310.17 $ 11,162, 31017
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WWTU Project Payments

{  As of March 29, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
; ] Qriginal Change Orders Current Paid To Date Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
3. Green Meadows Lift Station
Project partially funded by grant
Design: {Greeley & Hansen) $ 7790000 | $ 5000000 % 127800003  127,802.27 $ 127,892.27 99.99%
Construction: {Infrastructure Systems Inc.) $ 976,166.00 | $ (V286162 % 90330438[% 903304.38 $ 903,304.38 100.00%
IMPROVEMENT FUND $  560,385.39 $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 § 43,171.09
TOTALS $ 1,054,066.00 | $ (22,861.62)(§ 1,031,204.38 [$  603,556.48 . $ 603,556.48
7
4, Collection System Master Plan
Engineering Services: (Greeley & Hansen) 8 56,100.00 [ § 43,000.00 | % 99,100.00 | $ 93,511.10 $ 93,511.10 94.36%
IMPROVEMENT FUND $ 56,100.00 [ $ 43,000.00 | $ 99,100.00 | $ 93,511.10 $ 93,511.10
5. GIS Services
Engineering Services Phase | (HE-BFS) $  101,700.00 $ 101,700.00 | $  101,700.00 $ 101,700.00 100%
Engineering Services Phase Il (BF& S) $  185.200.00 $ 18520000 |% 185200.00 3 185,200.00 100.00%
Engineering Services: Ph 11l Qutfall Mapping (BF& S) $ 8,800.00 $ 880000 |5 8,800.00 $ 8,800.00 100.00%
Engineering Services Phase [V (BF&S) $  286,200.00 $ 28620000 % 28312180 $ 283,121.80 98.92%
OPERATING FUND $  295,700.00 $ 295,700.00
IMPROVEMENT FUND $ 283,121.80 $ 283,121.80
TOTALS $  581,900.00 $ 581,900.00 |$ 578,821.80 $ 578,821.80
6. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | § 5,000.00 | 8 15,000.00 | 8 10,064.45 3 10,064.45 67.10%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 10,064.45 $ 10,064.45
7. Wastewater Treatment Plant Capacity Evaluation
Professional Services: Phase 1 (United Consulting) $ 32,100.00 $ 3210000 | 8 32,080.00 $ 32,060.00 99.88%
Professional Services: Phase 2 (United Consulting) 3 61,900.00 g 61,900.00 | % 15,040.00 $ 15,040.00 24.30%
IMPROVEMENT FUND $ 94,000.00 $ 94,000.00 | $ 47,100.00 $ 47,100.00
nd Force Mains [
IMPROVEMENT FUND $  344,300.00 $ 344300001 % 33,427.91 3 59,268.71
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